

| No. | Project No. | Project Name | UNSPSC Code |
|-----|--------------------|---|-------------|
| | 13/09/004/14/C/084 | Refurbishment of Two Safe Houses | |
| | 13/09/004/14/C/112 | Training Wards for Self Sufficiency | |
| | 13/09/004/14/C/115 | Development of a National Framework to Respond to Perpetration of Domestic Violence | |

| | | | |
|--|---------------------|--|--|
| | 13/09/004/14/C/116 | Pilot Implementation of the Revised Operations and Management Model for State-Owned Domestic Violence Shelters | |
| | 13/09/004/14/C/118 | Strengthening of Programmes used in the Public Sector and Judiciary to Curb Youth Indiscipline | |
| | 701/13/004/14/C/018 | Establishment of a Domestic Violence Shelter | |
| | 701/13/004/14/C/021 | Renovation of Government Buildings in South for use as Shelters | |
| | 701/13/004/14/C/022 | Establishment of a Hostel for Boys | |

Office of the Prime Minister-Gender Affairs-Schedule of Planned Procurement Activities
For the Fiscal Period 2024 - 2025 - PSIP

| Brief Description | Proposed Date for Issue of Bidding Documents |
|--|--|
| <p>In April 2024, a Public Health Report was issued to the occupier of these residential facilities (Children's Authority) highlighting, inter alia, the need for repair work to the septic tank. In light of this, responsibility for execution of this project was transferred to the Authority, which, given their human resources, were better equipped to implement the required works. However, in September 2024, the Authority indicated their unwillingness to complete this project, since they intend to vacate the property soon.</p> <p>As such, this repair of the septic system will be incorporated into a larger project to renovate the facility, once the Authority vacates in early fiscal 2025.</p> | Dec-24 |
| <p>In fiscal 2023, 57 students from 5 community residences were successfully trained in vocational/technical and life skills programmes. In fiscal 2024, the programme was offered as a scholarship, which was awarded to 3 students from Casa de Corazon.</p> <p>In fiscal 2025, a Tracer Study will be implemented to identify and locate, and collect and analyse data from past wards of the State. The result of this study will inform future projects and programmes geared toward children who live in care.</p> | Jan-25 |
| <p>The Framework will be developed by a contracted consultant, on behalf of the OPM. All procurement documents have been completed, and the tender process will be initiated in the new fiscal.</p> | Dec-24 |

| | |
|--|---------------|
| <p>Unfortunately, the initial tender process was unsuccessful, and an NGO was not engaged. The process will be repeated early in the new fiscal.</p> <p>This project pilots a novel approach to managing State-owned Domestic Violence Shelters, by undertaking the following:</p> <ul style="list-style-type: none"> • Engaging an NGO to manage and operate domestic violence shelters on behalf of the State • Piloting the implementation of a revised operations and management model for State-owned domestic violence shelters <p>This new approach is expected to benefit survivors of DV, by providing specialised services and targeted intervention that may not have been available under the prior management regime.</p> | <p>Jan-25</p> |
| <p>This project was previously incorporated under the "Implementation of ITAF", and is being executed in collaboration with the Judiciary. The 1st phase requires engaging a consultant to review and assess the existing programmes. The Judiciary began the procurement process in September, and the process is expected to conclude in the 1st quarter of the new fiscal.</p> | <p>Jan-25</p> |
| <p>Renovation of a former Government Quarters for the establishment of a Shelter for male DV survivors</p> | <p>Nov-24</p> |
| <p>To renovate two (2) two-storey buildings in accordance with the requirements set out, to be operationalised as Safe Houses for female survivors of DV, along with their children. These existing government buildings will be renovated in 2 phases: the first phase which is scheduled for execution in fiscal 2025, will treat with structural and civil risks and issues, and updating services</p> | <p>Dec-24</p> |
| <p>The initially earmarked building has not been handed over, as planned. However, an alternative site has been earmarked. As such, this fiscal, the following are planned:</p> <ul style="list-style-type: none"> • Acquire property • Engage executing agency • Demolish existing building • Design new structure | <p>Fed-25</p> |

ies

| Expected Delivery Completion Time – Goods & or/ Associated Minor Services | Estimated Project Duration Works/ Services | Procurement Method | Standstill Period (if applicable) |
|---|--|-----------------------------------|-----------------------------------|
| | 6 months | Single Source of Executing Agency | |
| | 6-9 months | Single Source | |
| | 6-9 months | Open Tender | |

| | | | |
|--|-----------------------|-----------------|--|
| | 12 months | Open Tender | |
| | 6 months | Limited Bidding | |
| | 9 months | Limited Bidding | |
| | Phase 1 6-9 months | Limited Bidding | |
| | 18-24 months | Limited Bidding | |

Contract Type

Fixed Price

Fixed Price

Fixed Price

Fixed Price

Fixed Price

Fixed Price

Fixed Price

Fixed Price