

**OPM**

No.	Project Number	Project Name	UNSPSC Code	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
1	13/09/005/06 /A/001	Institutional Strengthening of the National Trust		To be determined	To be determined	To be determined	To be determined	To be determined		To be determined
2	13/09/005/06 /A/002	Management of the 150% Tax Incentive for Heritage Properties of Interest		To be determined	To be determined	To be determined	To be determined	To be determined		To be determined
3	13/09/005/06 /A/015	Modernization of the Information Division		Updating Network Equipment Infrastructure and Recabling of the Network Infrastructure at the St Clair Office of the Office of the Prime Minister.	May-26	Jul-26	3 months	Open Bidding	10 days	Fixed Price
4	13/09/005/06 /A/023	Visitor Management System		Implementation of a Visitor Management System that has an integrated role-based application, Access Control System, and CCTV System.	Dec-25	Mar-26	8 months	Open Bidding	10 days	Fixed Price
5	13/09/005/06 /A/025	Strengthening the Research and Data Analytical Capacity of the ITAC in Support of the Strategic Early Warning Process		Engagement of Academic and Expert Partners – Selection of a consulting academic institution and establishment of collaborations with experts to support research and analytics capacity.	Dec-25	Apr-26	5 Months	Open Bidding		Fixed Price
6	13/09/005/06 /A/026	Media Consumption and Aptitude Survey		Engagement of a Consultant or Firm for the Design and Conduct of a National Media Consumption and Audience Reception Study for the OPM-C	Dec-25	May-26	6 Months	Open Bidding		Fixed Price
7	13/09/005/06 /A/038	OPM ICT Improvement Plan		The implementation of an Inert gas-based fire Suppression System for a room of area 24 square metres and the implementation of a Telemetry-based Climate control system with humidity and airflow control for a room of area 24 square metres.	Jan-26	Mar-26	3 Months	Open Bidding		Fixed Price

*Overall Best Summary*

8	13/005/06/B/ 001	UNESCO World Heritage Initiative	To be determined	To be determined	To be determined	To be determined	To be determined		Fixed Price
9	13/005/06/F/ 031	Office of the Prime Minister Spatial Re-allocation Project	Engagement of a contractor for the construction and fit out of new support spaces at the OPM	Feb-26	Jul-27	25 Months	Open Bidding	10 days	Fixed Price

NATIONAL ARCHIVES OF TRINIDAD AND TOBAGO

No.	Project Number	Project Name	UNSPSC Code Lvl 3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
1	13/09/005/06/A/006	Digitization of Government Media Assets (DOGMA)		DOGMA Legacy and Supporting Equipment.	Jan-26	Jul-26	3 Months	Selective Tendering / Limited Bidding		Fixed Price
2	13/09/005/06/A/009	Upgrade and Outfitting of the National Archives of Trinidad and Tobago		Remedial Electrical Works for Electrical Inspectorate Compliance	Jan-26	May-26	5 Months	Open Bidding		Fixed Price
				Computers and Accessories for the NATT	Jan-26	Jul-26	2 Months	Selective Tendering / Limited Bidding		Fixed Price
				CCTV Expansion at NATT	Jan-26	May-26	5 Months	Open Bidding		
				Copier for Search Room	Jan-26	Mar-26	3 Months	Selective Tendering / Limited Bidding		Fixed Price
3	13/09/005/06/A/010	Digital Transformation of the National Archives		Laser Jet Printer for NATT Admin Department	Jan-26	Mar-26	3 Months	Selective Tendering / Limited Bidding		
				Website Modernization & Re-Design	Feb-26	May-26	4 Months	Selective Tendering / Limited Bidding		Fixed Price
				PBX System	Jan-26	May-26	5 Months	Selective Tendering / Limited Bidding		

4	13/005/06/F/ 019	Purpose Built National Archives and Record Centre	Construction of NATT's Record Centre at eTeck, Wallerfield and a Purpose Built NATT, St. Vincent Street	Jan-26	To be determined	To be determined	Open Bidding	10	Fixed Price
---	---------------------	--	---	--------	---------------------	---------------------	--------------	----	-------------

## Govt Printery

No.	Project Number	Project Name	UNSPSC Code Lvl 3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
1	13/09/005/06/A/017	Government Printery - Mass Printing and Binding Equipment		Engagement of a qualified contractor for the supply of a new Book Sewing Machine at Government Printery	Jan-26	Jun-26	6 Months	Single Source Selection		Fixed Price
2	13/09/005/06/A/037	Commercial Website for Government Printery		Development and hosting of a Commercial Website for the Government's printery to enage the public with service offerings	Dec-25	Feb-26	1 year	Selective Tendering		Fixed Price

## NALIS

No.	Project Number	Project Name	UNSPSC Code Lvl 3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
1	13/09/004/04/G/001	Co-Location of Libraries		Completion of procurement of print resources at 7 Co-located locations	Dec. 2025	Mar. 2026	3 months	Limited Bidding / Selective Tendering		Fixed price
				Procurement of Manipulatives	Dec. 2025	Mar. 2026	3 months	Limited Bidding / Selective Tendering		Fixed price
				Procurement of routers, switches, bar code scanners, UPS, line conditioner	Dec. 2025	Mar. 2026	3 months	Limited Bidding / Selective Tendering		Fixed price
				Procurement of 100 desktops	Dec. 2025	Mar. 2026	3 months	Open Bidding		Fixed price
				Procurement of devices for VIP service- Orbit Readers, braille keyboards, headphones	Dec. 2025	Mar. 2026	3 months	Limited Bidding / Selective Tendering		Fixed price
				Procurement of software SPSS	Dec. 2025	Mar. 2026	3 months	Limited Bidding / Selective Tendering		Fixed price
2	13/09/005/06/A/004	Upgrading of NALIS ICT Infrastructure		Procurement of 15 laptops and 10 tablets	Dec. 2025	Mar. 2026	3 months	Limited Bidding / Selective Tendering		Fixed price
				Procurement of digital accessories such as hard drives, HDMI cords etc.	Dec. 2025	Mar. 2026	3 months	Limited Bidding / Selective Tendering		Fixed price
				Procurement of digital interactive whiteboards and presentation equipment.	Dec. 2025	Mar. 2026	3 months	Limited Bidding / Selective Tendering		Fixed price
				Completion of DR Site at Couva Public Library	Dec. 2025	Mar. 2026	3 months	Limited Bidding / Selective Tendering		Fixed price

3	13/09/005/06/F/0 02	Upgrade of NALIS Corporate Security Infrastructure	Repair of Zeuschel scanner	Dec. 2025	Mar. 2026	3 months	Selective Tendering	Fixed price
			Completion of Installation of security cameras at all service points to facilitate 24 hour monitoring without the physical presence of security guards	Dec. 2025	Mar. 2026	3 months	Limited Bidding / Selective Tendering	Fixed price
			Upgrading of security features of the library's collection from tattle tape to RFID in keeping with advances in technology	Dec. 2025	Mar. 2026	3 months	Limited Bidding / Selective Tendering	Fixed price
			Replacement of ac units (Change-out of old non-functional units for adequate ventilation) at the St. James, St. Helena, Maloney, Arima and Princes town locations	Mar-26	May-26	3 months	Limited Bidding / Selective Tendering	Fixed price
			Elevator lift repair (Repair and commissioning of the non-functional lift to 1st Floor Children's area for disabled persons /wheelchair access) at the Sangre Grande location	Mar-26	Aug-26	6 months	Sole Select	Fixed price
			Overhaul of the septic system (Pumping of the system, replacement of controls and corroded pumps) at the Couva location	Feb-26	Apr-26	3 months	Sole Select	Fixed price
			Lighting upgrade (Replacement of non-functional lighting) at the Carnegie location	Feb-26	Mar-26	2 months	Limited Bidding / Selective Tendering	Fixed price
			Construction of Retention wall (Wall exhibits structural cracks and there is a risk of collapse onto the library) at the Moruga location	Mar-26	Jun-26	4 months	Limited Bidding / Selective Tendering	Fixed price
4	13/09/005/06/F/0 03	Public Library Refurbishment	Elevator lift repair (Repair and commissioning of the non-functional lift to 1st Floor for wheelchair access) at the Rio Claro location	Feb-26	Jul-26	6 months	Sole Select	Fixed price
			Lighting upgrade to LED (Replacement of non-functional lighting to energy efficient LED's) at the Couva, Arima, OFS at NLB, and NLB	Feb-26	Mar-26	2 months	Limited Bidding / Selective Tendering	Fixed price
			Cooling tower #1 and #2 (Repair to the frame and replacement of critical worn parts of the mechanical assembly) overhaul at NLB	Mar-26	Aug-26	6 months	Limited Bidding / Selective Tendering	Fixed price
			Steel reinforcement (Construction of new ductwork)				Limited Bidding /	

			Diesel tank replacement (Construction of new double cone wall storage tank) at NLB	Jan-26	Aug-26	8 months	Selective Tendering	Fixed price
			PA system upgrades (Change out of non-functional speakers at NLB instrumental for public notices and emergency response)	Feb-26	Aug-26	7 months	Sole Select	Fixed price
			Procurement and installation of asset Monitoring Devices (Temperature & humidity(15),leak monitoring(15), MEP for temperature, water levels and vibration(15)at NLB)	Jan-26	May-26	5 months	Sole Select	Fixed price
			Upgrades of electrical panels (Outdated electrical panels to be upgraded for inspectorate and fire certification) at OFS at NLB	Jan-26	Aug-26	8 months	Limited Bidding / Selective Tendering	Fixed price
5	13/09/005/06/F/007	Restoration and Upgrade of the La Brea Public Library	Works for upgrade of building and fit out with FF&E inclusive of ICT	To be determined	To be determined	12 months	Limited Bidding / Selective Tendering	Fixed Price
6	13/005/06/F/020	Construction of Chaguanas Library	Completion of construction of base building	To be determined	To be determined	18 months	Limited Bidding / Selective Tendering	Fixed Price
7	13/005/06/F/020	Construction of Chaguanas Library	Provision of mothballed activities by MTS including site security, maintenance, insurance and supply of utilities	ongoing	To be determined	to be determined	Limited Bidding / Selective Tendering	Fixed price
8	13/005/06/F/021	Construction of Mayaro	Completion of construction of base building	ongoing	Aug. 2025		Limited Bidding / Selective Tendering	Fixed Price
9	13/005/06/F/023	Construction of Diego Martin Library	Design-build services for construction of Diego Martin Public Library	ongoing	Feb. 2024	24 months	Open Bidding	Fixed Price
10	13/005/06/F/025	Construction of La Horquetta Library	Design-build services for construction of La Horquetta Public Library	ongoing	Nov. 2024	21 months	Open Bidding	Fixed Price
11	13/005/06/F/030	Construction of Toco Library	Construction of Toco Public Library	To be determined	To be determined	24 months	Open Bidding	Fixed Price

OFFICE OF THE PRIME MINISTER - TTT Limited- Developmental Procurement Activities- Fiscal 2025 - 2026

No.	Project Number	Project Name	UNSPSC Code Lvl 3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
1	13/09/005/06 /A/019	Upgrade of Transmission and Broadcasting Systems		Land Stabilisation Works - Geotechnical Services, Design, Civil and Infrastructural works including Drainage and Land Stabilisation	Jan-25	Mar-26	15 Months	Open Tendering	10	Fixed Price
2	13/09/005/06 /F/004	Upgrade of TTT Building Maraval Road, POS		Changing out of the Old A/C Systems at TTT Limited	Dec-24	Aug-25	8 Months	Selective Tendering/Limited Tendering	10	Fixed Price
3	13/09/005/06 /A/019	Upgrade of Transmission and Broadcasting Systems		Modernisation and Transition of Transmitter Sites from Analog to Digital Free-to-Air (FTA)	Feb-25	Oct-25	8 Months	Selective Tendering/Limited Tendering	10	Fixed Price



7	Purchase of Minor Equipment		Supply and delivery of appliances and Minor Equipment which will replace unserviceable items	Mar. 2026	Jul-26	Limited Bidding / Selective Tendering	
8	Purchase of Computers and specialized software		10 High end Computers for the Cold Type Section with upgraded speed and capacity to facilitate the specialized software needed for production of the Gazette, Acts, Bills, Legal Notices and other items produced under the mandate of the Government	Feb. 2025		Limited Bidding / Selective Tendering	Fixed Price
9	Materials and Supplies for use by the Offset Section		Printer's Offset Plates, blankets, Inks, Blanket wash, Fountain Solution, Alcohol, Alcohol Replacement, Plate Cleaner, Sponge, Buckets, Gloves, Alcohol, Soap Powder, Rags, Quick Ink Remover, Power Lube (CRC), Plate Correction Chemistry, smash Repair for Blanket	Jan-26	Mar. 2026	Sole Select	
10	Materials and Supplies for use by the Offset Section		Offset Plates, blankets, Inks, Blanket wash, Fountain Solution, Alcohol, Alcohol Replacement, Plate Cleaner, Sponge, Buckets, Gloves, Alcohol, Soap Powder, Rags, Quick Ink Remover, Power Lube (CRC), Plate Correction Chemistry, smash Repair for Blanket	Apr-26	Jul-26	Sole Select	Fixed Price
11	Materials and Supplies for use by the Offset Section		Binding papers, Buckram Cover Cloth, Denim, Brown Cotton, Art Leather, Canvas, Binding Shears, Glue Brushes, Spring Dividers, Hot Melt Glue, Binding Cobbler Hammers, Polyolefin Shrink film, Shrink Wrap, Bodkins, Strawboards, Binding Glue, Antique Straw, Rubber Finger Tips, Twine, Steel Rulers, Numbering Machines, Binding Knives, Binding Needles, Bone Folders, Dividers, Glycerine Bowls, Stitching Wire, Needles for Sewing Machines	Aug-26	Sep-26	Limited Bidding / Selective Tendering	Fixed Price
12	Personal Protective Equipment for Staff		Inclusive of Masks, Gloves,	Feb-26	Apr-26	Limited Bidding / Serlective	
13	National Flags		Local	Feb-26	Apr-26		Fixed Price

14	Badges		Staff ID	Jan-26	Feb-26	Limited Bidding / Selective Tendering	Fixed Price
15	T Shirts		For Staff	Dec-25	Jan-26	Limited Bidding / Selective Tendering	Fixed Price
16	Toilet Supplies		Assorted items	Jan-26	Mar-26	Limited Bidding / Selective Tendering	Fixed Price
17	Whole Building UPS solution		To encompass the entire premises	Jan-26	Apr-26	Limited Bidding / Selective Tendering	Fixed Price
18	Plumbing Supplies		Building wide	Feb-26	Apr-26	Limited Bidding / Selective Tendering	Fixed Price
19	Supply and Delivery of 2 Medium Duty Copiers		Approved Specifications attached - lease- 2-3 yrs	Jan-26	Mar-26	Limited Bidding / Selective Tendering	Fixed Price
20	Three (3) paper shredders for Government Printery with bin		High Volume	Feb-25	Apr-26	Limited Bidding / Selective Tendering	Fixed Price
21	Supply and Delivery of One large heavy duty Copier		Approved Specifications attached - lease- 2-3 yrs	Jan-26	Mar-26	Limited Bidding / Selective Tendering	Fixed Price
22	Three (3) Laserjet Enterprise Multi-function printers with scanner-full colour		Approved Specifications attached - lease- 2-3 yrs	Feb-26	Apr-26	Limited Bidding / Selective Tendering	Fixed Price