

## Office of the Prime Minister-Communications-Schedule of Planned Procurement Activities 2025-PSIP

No.	Project Number	Project Name	UNSPSC Code Lvl 3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/Completion Date	Estimated Project Duration (for works and	Procurement Method	Standstill period (if applicable) – No.	Contract Type
1	13/09/005/06/A/018	Administration of Motion Pictures Exhibition in Trinidad and Tobago		Engagement of a Consultant or Firm for the Revision of the Policy for the Administration of Motion Pictures in Trinidad and Tobago	Nov-24	6 Months	6 Months	Open Bidding		Fixed Price
2	13/09/005/06/A/026	Media Consumption and Aptitude Survey		Engagement of a Consultant or Firm for the Design and Conduct of a National Media Consumption and Audience Reception Study for the OPM-C	Nov-24	6 Months	6 Months	Open Bidding		Fixed Price
3	13/09/005/06/A/015	Modernization of Information Division		The Supply, Installation, Configuration and Commissioning of new ICT Network Infrastructure to Facilitate Relocation of staff from OPM-C to OPM St. Clair	Oct-24	3 Months	3 Months	Open Bidding		Fixed Price
4	13/09/005/06/A/015	Modernization of Information Division		Procurement of Lighting for Studio and Outfitting of Spaces	Dec-24	3 Months	3 Months	Open Bidding		Fixed Price
5	13/09/005/06/A/015	Modernization of Information Division		Procurement of Fire Extinguishers	Dec-24	3 Months	3 Months	Open Bidding		Fixed Price

**NATT**

No.	Project Number	Project Name	UNSPSC Code Lvl 3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
1	13/09/005/06/A/006	Digitization of Government Media Assets (DOGMA)		Six Adobe Creative Cloud licenses – Two Year Subscription	Bidding Completed	Dec-24	2 Years	Open Bidding (RFQ)		Fixed Price
2	13/09/005/06/A/009	Upgrade and Outfitting of the National Archives of Trinidad and Tobago		Emergency Supply and Installation of Split Air-Conditioning Units for NATT’s Main Repository and Conservation Wing	Bidding Completed	Jan-25	2 Months	Open Bidding		Fixed Price
3	13/09/005/06/A/009	Upgrade and Outfitting of the National Archives of Trinidad and Tobago		Emergency Replacement of NATT’s Fire Panel and Refilling of Fire Suppression Cylinders	Dec-24	May-25	8-10 Months	Open Bidding		Fixed Price
4	13/09/005/06/A/009	Upgrade and Outfitting of the National Archives of Trinidad and Tobago		Electrical Works to Support Installation of Additional A/C Split Units	Nov-24	Dec-24	10 Days	Open Bidding (RFQ)		Fixed Price
5	13/09/005/06/A/009	Upgrade and Outfitting of the National Archives of Trinidad and Tobago		Remedial Electrical Works for Electrical Inspectorate Compliance	Nov-24	Mar-25	3 Months	Open Bidding (RFQ)		Fixed Price
6	13/09/005/06/A/010	Digital Transformation of the National Archives		Purchase of UPS for Large Format Zeutshel Scanner and Four Terabytes SSD hard drives	Nov-24	Jan-25	2 Weeks	Open Bidding (RFQ)		Fixed Price

## Govt Printery

No.	Project Number	Project Name	UNSPSC Code Lvl 3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
1	13/09/005/06/A/017	Government Printery - Mass Printing and Binding Equipment		Purchase of 1 Muller Martini MC200 Book Sewing Machine with Folder Component	Jan-25	Aug-25		Limited Bidding	N/A	Fixed Price
2	13/09/005/06/A/013	Upgrading of Government Printery ICT Infrastructure		Replacement of CCTV and Access Point System - Supply and Installation of Cameras and the Access Point System in the Compound of Government Printery	Dec-24	Mar-25	1 Month	RFQ to Various Suppliers	N/A	Fixed Price

**TTT Limited**

No.	Project Number	Project Name	UNSPSC Code Lvl 3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/Completion Date	Estimated Project Duration (for works and	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
1	13/09/005/06/A/019	Upgrade of Transmission and Broadcasting Systems		Land Stabilisation Works - Geotechnical Services, Design, Civil and Infrastructural works including Drainage and Land Stabilisation	Jan-25	Mar-26	15 Months	Open Tendering	10	Fixed Price
2	13/09/005/06/F/004	Upgrade of TTT Building Maraval Road, POS		Changing out of the Old A/C Systems at TTT Limited	Dec-24	Aug-25	8 Months	Selective Tendering/Limited Tendering	10	Fixed Price
3	13/09/005/06/A/019	Upgrade of Transmission and Broadcasting Systems		Modernisation and Transition of Transmitter Sites from Analog to Digital Free-to-Air (FTA)	Feb-25	Oct-25	8 Months	Selective Tendering/Limited Tendering		Fixed Price